
 

United States Environmental Protection Agency
Region 10 Emergency Response Unit

POLLUTION  REPORT

I.  HEADING

Date: April 17, 2000
Subject: CleanCare Removal Site (CleanCare), Tacoma, Washington
From: Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Tel: Office (206) 553-0279
TO: See Distribution List on last page

POLREP No.18 (Progress)

II.  BACKGROUND

Site ID: SSID # 106W
Delivery Order No: 081-10 -02
Response Authority: CERCLA, 
CERCLIS No: WASFN1002182
NPL Status: Not Listed (former RCRA site within Commencement

Bay Superfund site)
State Notification: Washington State Department of Ecology referred site

to EPA
Action Memo Status: Signed on December 17, 1999 and January 7, 2000
Removal Start Date: December 17, 1999
Expected Completion Date: March 17, 2001
Site Web Page: www.epa.gov/region10/, click Index, click C for  

CleanCare.  or use URL:  http://yosemite.epa.gov/r10/
cleanup.nsf/sites/CleanCare

III.  SITE INFORMATION

A. Incident Category

This is a time-critical removal action at an inactive waste management facility.



B. Site Description

1. Site Location

The CleanCare site is located at 1510 Taylor Way  in Pierce County, City
of Tacoma, Washington at Township 21, Range 3 E. in Section 26.  The
site comprises approximately 4.2 acres  latitude 47/ 16' 25" North and
longitude 122/ 23' 32" West.  The site is located in the ATacoma Tideflats@ 
area about three miles northeast of downtown Tacoma.    The site is
owned by David Bromley of Bromley-Marr ECOS Inc.

The CleanCare site was an interim status treatment, storage, disposal,
and recycling (TSD) facility for off-site generated hazardous and non-
hazardous wastes - one of a handful of commercial TSDs operating in the
state of Washington.  When the facility was in operation its major function
was to solidify oily sludge wastes originating from catch basins, sumps,
and storm drains; recycle waste oils, antifreeze,  and spent solvents; and
crush used oil filters for off-site recycling by other facilities. 

The CleanCare facility has four separate tank farms (Tank Farm (TF)-1,
TF-2, TF-3, and TF-4), two hazardous/dangerous waste container storage
pads (container storage (CS) CS-4A and CS 4-B), and a processing area
where the distillation of solvent, oil, and antifreeze used to occur.  

IV.  Response Information

A. Situation

1. Current Situation
Note: See new web page URL on bottom of Background Section

April 10, 2000 (Monday)
Personnel on site: 7 START, 11 ERRS, 2 USCG, 1 EPA
Weather : Sunny, temps in the 50's to high 60's F.  

All site personnel attended daily safety meeting and discussed site safety
and planned activities.  START  Reviewed validated data, provided
continuous air monitoring during tank transferring operations, (air
monitoring data was below the onsite action level), continued on sampling
and analytical data management, updated the weekly Pollution Report for
the week ending April 7 (No. 17), and started to consolidate and pack/re-
pack the on-site facility files for transferring them to a secured federal
facility for storage and future government documentation.  ERRS continued
pumping operation of T-1, the 4th layer going to Emerald (18,826 gallons).
Waste Management pumped a total of 24,000 gallons of product out of T-1,
transferred 18,000 gallons into Baker Tank7 -10, and 6,000 gallons into



Baker Tank7 -8.  Continued to consolidate and solidify oil sludge drums,
cleaned and labeled PRM drums for pick-up by Philips, cleaned Baker
Tank7 -19, loaded 81 PRM drums, and staged empty drums in the bone
yard.  Also, finished sampling of sumps in all the buildings.

April 11, 2000 (Tuesday)
Personnel on site: 7 START, 11 ERRS, 2 USCG.
Weather: Sunny, temperatures ranging from 40's to low 70's F.
All site personnel attended daily safety meeting and discussed site safety
and planned activities.  START distributed Polrep #17, set up air monitoring
data base, located and consolidated all facility files from all the buildings,
and temporarily stored them in warehouse for future transfer to the federal
facility.  Also, updated sampling and analytical data for documentation.
Routine air monitoring across the site and specific monitoring during
pumping activities continued throughout the day.  Air monitoring data was
below the onsite action level.  ERRS continued pumping operation of Tank
1 and opened lower manhole.  Waste Management pumped 18,500 gallons
out of Tank-1, continued to consolidate and solidify oil sludge drums,
cleaned and labeled paint related drums for later transfer to Philips,
cleaned poly Baker Tank7, finished cleaning Baker Tank7 -19, prepared
and loaded 80 PRM drums for Philips to transport, prepared other waste
stream drums, stage miscellaneous drums for labeling and haz-catting, set
up for pumping Tanks-3, 4, and 5, and staged empty drums in the bone
yard.

April 12, 2000 (Wednesday)
Personnel on site: 6 START, 11 ERRS, 2 USCG, 1 EPA
Weather: Partially sunny, light winds, temperatures ranged from 40's to the
lower 60's F.
All site personnel attended daily safety meeting and discussed site  
safety and planned activities.  START finished consolidating and
packing/re-packing of the facility files, rented a truck for file transfer,
previewed federal facility and coordinated with manager, partially loaded
the first truck, and continued site data review and data management.  Air
monitoring continued throughout the day.  Air monitoring data was below
the onsite action level. ERRS continued the pumping operation of Tank 1,
transferred 18,000 gallons of the last phase to Baker Tank7 24, for later
transfer by Waste Management to off site disposal facility.  ERRS
continued to consolidate and solidify oil sludge drums, loaded and prepared
drums of paint related materials for Philips to transport, cleaned and
labeled additional paint related drums for later transport, cleaned baker
tanks, staged empty drums in the bone yard, and staged miscellaneous
drums for START to label and haz-cat, grab haz-cat sump samples from
buildings, and visually characterize.  Also, prepared T-3, 4, 5 for pumping
operations, conducted T-1 entry, and reviewed the solidification process. 

April 13, 2000 (Thursday)
Personnel on site: 7 START, 11 ERRS, 2 USCG



Weather: Mostly cloudy with scattered shower and light rain, light breezes,
temperatures ranged from the 40's to the middle 50's F.

All site personnel attended daily safety meeting and discussed site  safety
and planned activities.  START continued file transfer to the designated
secured federal facility, made photo documentation for the file transfer
process, and continued site data review and data management.  Air
monitoring continued throughout the day.  Air monitoring data was below
the onsite action level.  ERRS started pumping and transferring from T-5 in
TF#1 (9,798 gallons).  Also, continued to consolidate and solidify oily
sludge drums, sampled sumps for haz-catting in all buildings, cleaned and
labeled paint related drums for later transport by Philips, and treated site
surface water and water from T-33.

April 14, 2000 (Friday)
Personnel on site: 5 START, 11 ERRS, 2 USCG, 1 EPA

Weather: Mostly cloudy with scattered showers and light rain, light breezes,
high in the mid 50's.  
All site personnel attended daily safety meetings and discussed site safety
and planned activities.  START continued file transfer to the designated
secured federal facility, and continued site data review and data
management.  Also, conducted ambient air monitoring throughout the site
during the day, (air monitoring data was below the onsite action level),  and
continued compilation of data bases.  Water sample collected from the
temporary water treatment system.  ERRS started pumping oil from tanks
T-10, 11, and 12 into Baker Tank7 23, started cleaning Baker Tank7 24,
consolidation and solidification of glycol sludge drums, a load of empty
drums was transported off site by Emerald, started cleaning tank T-6 in
Tank Farm 2, continued operation of the water treatment system.

 2.Removal Actions to Date

On January 7, 2000, the Action Memorandum to increase site ceiling, to ask for a
$2 million exemption, a 12-month exemption, and a change of scope was
signed.  A purchase request was also signed and ERRS was funded,
incrementally, to begin removal activities.  

The State (Washington Department of Ecology) and the City (City of Tacoma
Public Works) continue to provide assistance with discharge of treated
contact water.

Drums - 
Oil Filter Drums: This phase of the project is completed.

RCRA Drums: Finished segregation and inventory of all non oil filter drums known
to be located on the site (formerly referred to as RCRA drums).  Selected
generators have removed a total of 570 drums and 12 totes of waste.
Remaining drums undergoing segregation and bulking with similar waste



streams prior to disposal.

Oil Drums: Continued sampling and collecting data for the oil drums located in the
southern portion of Building #5 and performing Hazard Categorization tests
on these samples.  The material from 116 of these drums and 4 totes was
pumped into a 6,000 gallon storage tank to reduce disposal costs.  This
material has been disposed under contract with Emerald Petroleum
Services along with liquids from Tank 1.

Antifreeze Drums: Antifreeze from 65 drums was pumped into Baker Tank7 #18
and removed by Emerald Services.  All identified drums of antifreeze (108)
have been inventoried and staged north of BT #18 for bulking prior to
disposal.  

Solvent Drums: 661 drums of spent solvent (12,000 gallons) have been identified,
inventoried, pumped into Baker Tank7 #9 for bulking prior to disposal.
Approximately 10,000 gallons have been and disposed under contract with
Safety Kleen.

Glycol Drums: 5,500 gallons of glycol have been bulked prior to disposal.
Disposal facility to be determined.

Baker Tanks7 - To date 319,708 gallons of stormwater has been hauled off-site by
Emerald Services for disposal.  Treated and discharged 11 batches
(approximately 220,000 gallons total) of waste water to the City of Tacoma
Sanitary Sewer System.  Baker Tanks7 are decontaminated and returned
to the vendor after they are emptied.

Surface Water - This week, continued treating contact surface water and
decontamination water with the temporary waste water treatment system. 

ASTs -  To date all of the ASTs on site have been sampled (T-1 through T- 35).
The contents in Tank Farm 1 tanks have been characterized.  To date
394,509 gallons have been removed from T-1, 359,509 gallons of which
have been disposed of off site.  The remaining 35,000 gallons are stored
on site in Baker Tanks7.  A disposal contractor for Tanks 3, 4, and 5 will be
selected.  The contents of Tank Farm 2 tanks are in the process of being
characterized.  Materials in the remaining tanks will be characterized when
the laboratory data is available.

10,371 gallons of waste water from tank T-30 have been disposed under contract
with Emerald Petroleum Services.  Water from tank T-33 was treated with
temporary onsite water treatment system.

Soil - No work was performed this week regarding site soils.  To date, 14 soil
samples were collected during the assessment phase to characterize site
soils. 

3.Enforcement



The Region currently has some information regarding potential responsible parties
(PRPs) at the site.  EPA intends to gather additional PRP information
during the removal action.

B.Planned Removal Activities

To minimize/eliminate to threat to human health and the environment posed by
the wastes on the site, the following removal activities are planned: 

Drums: continued organization of drums and documents (manifests & profile
analyses), hazard categorization and disposal tests, bulking and removal of
containers from the site.

Baker Tanks7:  The decontamination water from some tanks will continue to be
treated on site and discharged.  Emptied tanks that have no further use on
site will be returned to the rental company.

Surface Water:  manage surface water as it collects onsite (including sampling,
treatment, and discharge), treat AST water that meets the  treatment
criteria.

ASTs: complete disposal of the liquid phases in Tank T-1.  For the liquids in Tanks
3, 4, and 5: establish disposal contract(s), and begin disposal.
Characterize for disposal the contents of tanks in TF 2 (tanks T-6 through
T-15) and TF 3 (tanks T-18 through T-25).  Determine treatability of water
phases in tanks T-32 and T-34.

Miscellaneous Containers:  Characterization and sampling approximately 10-20
large (50 to 200 gallon) containers on-site.

C.Next Steps

EPA, ERRS, START, and the USCG Strike Team to continue managing onsite
surface water.  Continued data management including data for all non-oil
filter drums.  Continued treatment of Baker Tank7 water, and ship some of
it off site.  Discharge treated contact and non contact water to the Tacoma
Sanitary Sewer, in accordance with the Special Approved Discharge
(SAD).  Decontaminate Baker Tanks7 as they are emptied and return them
to the vendor.  Continue characterization and disposal of AST contents.  In
addition, clean poly Baker Tanks7 and Baker Tanks7, continue taking
haz-cat sump samples from buildings, prepare and load PRM drums for
Philips to transport, stage miscellaneous drums for labeling and
haz-catting, and pack/re-pack on-site facility files for future transportation to
a federal facility and for government documentation. 



D.Key Issues

Security: Off Duty City of Tacoma Police continue with site security.

Discharge of non contact waters:Non contact waters being treated on site.
Emergency discharges have ceased. 

Management of contact water: Contact surface water (that which falls with in the
secondary containment structures) and non-contact water is being pumped
into temporary storage tanks (Baker Tanks7).  This water continues to be
analyzed and is being treated and discharged.  Previously  some of it was
also being disposed off site.  Performing both tasks simultaneously will
reduced the length of time required to accomplish this task, reduced the
associated costs, such as Baker Tank7 rental fees, and removed the threat
of a release.  Currently, managing the surface waters  with the temporary
onsite treatment system is sufficient.

Drum/Container Waste:  All 64 of the original generators that were given the
opportunity to dispose of their wastes have done so.  A total of 582
containers of waste were removed from the site by these generators,
saving the EPA disposal costs.  Other containers of waste are haz-cated,
staged with similar compatible wastes, bulked and disposed as appropriate.

On-site facility files: There are approximately seven hundred sixty boxes of old
facility files stored in the site warehouse.  Additional documents are
scattered throughout the site in various locations including the other site
buildings, and in the vehicles stored on site.  These documents will  be
identified and relocated to the warehouse.  Then all the documents will be
boxed or re-boxed (as necessary), organized by content and date, labeled,
and transported to a secured federal facility for future EPA use and general
documentation. 

V. Cost Information

Estimated costs are summarized below

 Established
Ceiling

Estimated Costs
as of date listed

EPA $ 150,000 $44,060 (4/16)
START $ 350,000 $209,031 (4/16)
ERRS $ 2,100,000 $1,574,578 (4/13)
Coast Guard $ 100,000 $82,774 (4/17)
Total $ 2,700,000 $1,910,443



 

Note:  The above accounting of expenditures is an estimate based on figures known to
the OSC at the time this report was written.  The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.



VI Disposition of Wastes
Waste Stream Medium Quantity Containment-

Migration Control
Treatment Disposal

Used Oil Filters solid and
solidified
waste

270 cu yd placed liners in reliefs removed oil filters from 55 gallon drums and
consolidated in reliefs

Waste Management delivered to Olympic View
Sanitary Landfill

Used Oil Filter
Drums

solid waste 170 cu yd placed liners in reliefs crushed drums with an excavator to reduce
volume

Phillips Services Corp. Delivered to Bethlehem Steel
for recycling.

Used RCRA Drums solid waste 164 cu yd placed liners in reliefs crushed drums with an excavator to reduce
volume

Phillips Services Corp. Delivered to Columbia Ridge
Landfill.

Generator Drums sledges and
liquids

570  drums and 12
totes

NA generators contracted with TSDs to properly
manage their waste

Brought to various disposal companies

Oily Debris solidified
waste

20 cu yd placed liners in reliefs consolidated in reliefs Phillips Services Corp. delivered to Olympic View
Sanitary Landfill

Contact Rain Water liquid 319,708 gal contained in Baker
Tanks7

Emerald Petroleum Services=s (EPS) water
treatment plant

EPS, to City of Tacoma Sanitary Sewer

Contact Rain Water liquid 123,400 gal contained in Baker
Tanks7

Phillips Services Corp. water treatment plant Phillips Services Corp. to City of Tacoma Sanitary
Sewer

Contact Rain Water liquid 220,000 gal contained in Baker
Tanks7

treated on site with temporary waste water
treatment system

to City of Tacoma Sanitary Sewer

Baker Tanks7 solid Tank NA pressure washed, and wiped down returned to Vendor (Baker Tanks7, Inc.)
Tip Trailers solid 13 trailers NA transported off site to make room for other

activities
temporarily stored at the Phillips Services Corp.
facility adjacent to the site

Oil From Drums liquid 142 drums + 4 totes   6,900 gallon poly
tank on site

Transferred from polytank to Baker Tank7 24 to be determined

Antifreeze from
Drums

liquid 65 drums Bulked into Baker
Tank7 # 18

transported by Spencer Delivered to Onyx for recycling

Tank Farm 1 Oily
Water 

liquid 21,100 gal Bulked into Baker
Tank7 #10

transportation to be determined to be determined

Tank 1 Layer 1 liquid 73,225 gal Transferred to Vac
Truck

transported by EPS Delivered to EPS for recycling

Tank 1 Layer 2 liquid 34,437 gal Transferred to Vac
Truck

transported by Phillips Services Corp. Delivered to Phillips Services Corp for recycling

Tank 1 Layer 3 liquid 168,269 gal Transferred to Vac
Truck (74,169 gal)
Transferred to Baker
Tank7 for temporary
storage (20,000)

transported by Waste Management Delivered to Waste Management facility in
Arlington, OR for solidification and disposal

Tank 1 Layer 4 liquid 155,904 gal Transferred to Vac
Truck

transported by Emerald Delivered to Emerald facility in Seattle for recycling

A-Fuel/Solvent from
Drums

liquid 24,000 gal Bulked into Baker
Tank7 #9

10,000 gallons transported off site by Safety
Kleen

Delivered to Araganite facility in Utah for recycling 

Waste Stream Medium Quantity Containment-
Migration Control

Treatment Disposal

Glycol From Drums liquid 5,000 gal Bulked into Baker
Tank7h #18

transportation to be determined to be determined

PRM Drums Solid Waste 80 55-gallon drums Transferred to Philips Transferred by Philips Services Corp. Delivered to Philips Services Corp for recycling



Tank-30 Wastewater liquid 10,371 gal Transferred to Vac
Truck

Transfered by Emerald  

Tank 5 Layer 2 liquid 9,789 gal Transferred to Vac
Truck

Transported by Emerald Delivered to Emerald for recycling

 



VII Distribution

To: EPA Headquarters, Washington, D.C. Attention: Terry Eby  
EPA Region 10, Emergency Response Unit, Attention: Chris Field
EPA Washington Operations Office, Attention: Julie Hagensen
Puyallup Tribe of Indians, Tacoma, Attention: Joe Edgell 
Washington State Department of Ecology, Attention: Jim Sachet
City of Tacoma Public Works Department, Attention: Michael Kennedy
EPA Region 10 Web page, Attention: Beth Kunz
EPA Region 10, Emergency Response Unit, Attention: OSCs

VII Status

Case Pending.


